COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/27/2008

ESTIMATE SUMMARY 14:14:01
CONTID: C16574 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16574-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0 DAYS TIME ALLOW: 50 WORK DAYS
I-70 SIGN INSTALLATION FOR CHAIN STATION PERCENT TIME: 102.00 ORIG TIME ALLOW: 30 WORK DAYS

PROJECT NO: IM 0703-336

I-70 Sign Installation for Chain Station

NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 04/30/2008 DATE TIME STARTED 12/05/2007
250 N. MAIN ST. DATE LET 10/18/2007 DATE WORK BEGAN  12/05/2007
DATE AWARDED 10/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/17/2007 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 12/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 757,946.10 PARTICIPATING S 437,565.20 $ 94,722.80
AWARD PROJECT AMT: $ 534,191.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 57.73% TOTAL EARNINGS 437,565.20 94,722.80
FUNDS AVAILABLE: $ 320,380.90 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 437,565.20 94,722.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,012.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 429,552.32 94,722.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 429,552.32 94,722.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 94,722.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16574-BID ESTIMATE RUN 05/27/2008
PROJECT: IM 0703-336 ESTIMATE NO: 0004 14:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  POTHOLING 20.000 20.000
HOUR 0.000 0.00
160.00000 20.000 3,200.00
0010 208-00002 EROSION LOG (12 INCH) 100.000 0.000
LF 0.000 0.00
4.90000 0.000 0.00
0015 208-00050  STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0020 208-00205  EROSION CONTROL SUPERVISOR 10.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0025 212-00006  SEEDING (NATIVE) 0.200 0.000
ACRE 0.000 0.00
1,366.00000 0.000 0.00
0030 212-00032  SOIL CONDITIONING 0.200 0.000
ACRE 0.000 0.00
990.00000 0.000 0.00
0035 213-00002  MULCHING (WEED FREE HAY) 0.200 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0040 213-00061  MULCH TACKIFIER 40.000 0.000
LB 0.000 0.00
3.80000 0.000 0.00
0045 613-00206  *2 INCH ELECTRICAL CONDUIT (BORED) 19,714.000 18,467.000
LF 1,247.000 15,587.50
12.50000 19,714.000 246,425.00
0050 613-01150  1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 131.000 25.000
LF 106.000 3,074.00
29.00000 131.000 3,799.00
0055 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 480.000 61.000
LF 119.000 1,904.00

16.00000 180.000 2,880.00
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PCN: 16574-BID ESTIMATE RUN 05/27/2008
PROJECT: IM 0703-336 ESTIMATE NO: 0004 14:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-07034 PULL BOX (24"X36"x18") 16.000 13.000
EACH 3.000 2,250.00
750.00000 16.000 12,000.00
0065 613-07050  PULL BOX (13"X24"X18") DEEP 20.000 16.000
EACH 4.000 2,200.00
550.00000 20.000 11,000.00
0070 613-10010 WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0075 614-10128 BLANKOUT SIGN (FIBER OPTIC) 12.000 0.000
EACH 0.000 0.00
15,590.00000 0.000 0.00
0080 614-10129 BLANKOUT SIGN (FIBER OPTIC) (VARIABLE SPEED LIMIT) 2.000 0.000
EACH 0.000 0.00
13,835.00000 0.000 0.00
0085 614-80000 FLASHING BEACON 7.000 3.000
EACH 4.000 2,600.00
650.00000 7.000 4,550.00
0090 614-86245 CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00
16,725.00000 0.000 0.00
0100 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 885.000 0.000
LF 0.000 0.00
4.70000 0.000 0.00
0105 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 8,074.000 7,824.000
LF 250.000 1,150.00
4.60000 8,074.000 37,140.40
0110 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
24,500.00000 1.000 24,500.00
0115 630-00007 *TRAFFIC CONTROL INSPECTION 4.000 0.000
DAY 0.000 0.00
120.00000 0.000 0.00
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PCN: 16574-BID ESTIMATE RUN 05/27/2008
PROJECT: IM 0703-336 ESTIMATE NO: 0004 14:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 48.000 44.000
DAY 4.000 2,180.00
545.00000 48.000 26,160.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 4.000
EACH 3.200 352.00
110.00000 7.200 792.00
0135 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0140 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
3,270.00000 0.000 0.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 488.00
610.00000 1.800 1,098.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0160 630-80380 *TRAFFIC CONE 200.000 98.500
EACH 78.800 866.80
11.00000 177.300 1,950.30
0165 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.900 4,900.50
5,445.00000 0.900 4,900.50
0295 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16574-BID ESTIMATE RUN 05/27/2008
PROJECT: IM 0703-336 ESTIMATE NO: 0004 14:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70230 F/A COMMUNICATION LINES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 614-72830 COMMUNICATIONS CABINET CCTV CABINET 5.000 0.000
EACH 5.000 9,250.00
1,850.00000 5.000 9,250.00
0335 614-87325 CLOSED CIRCUIT TELEVISION POLE 2.000 0.000
EACH 2.000 7,000.00
3,500.00000 2.000 7,000.00
0340 614-87028 VIDEO OPTICAL TRANSCEIVER 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0345 613-00075 3/4 INCH ELECTRICAL CONDUIT 180.000 0.000
LF 180.000 2,520.00
14.00000 180.000 2,520.00
0350 614-87320 CLOSED CIRCUIT TELEVISION 5.000 0.000
EACH 5.000 20,000.00
4,000.00000 5.000 20,000.00
0355 614-72857 SURFACE MOUNTED CONTROL CABINET 303 ITS CABINET 2.000 0.000
EACH 2.000 18,400.00

9,200.00000 2.000 18,400.00
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PCN: 16574-BID ESTIMATE RUN 05/27/2008
PROJECT: IM 0703-336 ESTIMATE NO: 0004 14:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 660-00000 SPECIAL SYSTEMS PAGE TAP SYSTEM 0.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0365 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0370 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0375 613-07034 PULL BOX (24"X36"X18") 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0380 613-07050 PULL BOX (13"X24"X18") DEEP 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0385 614-10128 BLANKOUT SIGN (FIBER OPTIC) 0.000 0.000
EACH 0.000 0.00
15,590.00000 0.000 0.00
0390 614-80000 FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0395 614-86245 CONTROLLER (TYPE 170E) 0.000 0.000
EACH 0.000 0.00
16,725.00000 0.000 0.00
0400 614-87010 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000 0.000
LF 0.000 0.00
4.70000 0.000 0.00
0405 614-87406 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000 0.000
LF 0.000 0.00
4.60000 0.000 0.00
CAT 0200 CURRENT AMT $ 757,946.10 $ 94,722.80 % 437,565.20

PROJECT TOTAL CURRENT AMT $ 757,946.10 $  94,722.80$ 437,565.20



